
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 04/04/2005

ESTIMATE SUMMARY 12:41:34

CONTID: C13076 ESTIMATE NO: 0015 PROG 2002

PCN: 13076-BID COFRS REPORTING CATEGORY: 6

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 - 23rd to 17th PERCENT TIME:

PROJECT NO: DEMO R600-144

I-25 - 23rd to 17th

NAME OF ROAD: 25

PROJECT COUNTIES: DENVER

CONTRACTOR:

JALISCO INTERNATIONAL, INC. PAY PERIOD ENDING 04/04/2005 DATE TIME STARTED 11/25/2003

6663 COLORADO BLVD. DATE LET 10/23/2003 DATE WORK BEGAN 11/25/2003

DATE AWARDED 11/05/2003 DATE TIME STOPPED

DATE CONTRACT EXECUTED 11/18/2003 DATE ACCEPTED

COMMERCE CITY CO 80022 303/287-8905 DATE NOTICE TO PROCEED 11/25/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,156,220.94 PARTICIPATING $ $ 151,041.25

AWARD PROJECT AMT: 3,606,289.56 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-37,394.94

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -914.95

SECURITIES ENCUMBERED 914.95

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

93.79

272.0 TIME ALLOW:

ORIG TIME ALLOW:

290 WORK DAYS

WORK DAYS290

56.29%

1,816,615.06

151,041.25

113,646.31

113,646.31

$

$

$

$

2,339,605.88

0.00

2,339,605.88

72,723.10

2,412,328.98

-8,519.06

8,519.06

2,412,328.98

0.00

AMOUNT DUE 2,412,328.98 113,646.31

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 113,646.31

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 13076-BID ESTIMATE RUN 04/04/2005

PROJECT: DEMO R600-144 ESTIMATE NO: 0015 12:41:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 1.000 0.400

L S 0.000 0.00

22,000.00000 0.400 8,800.00

201-00000

0010 *REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 0.100

L S 0.000 0.00

25,500.00000 0.100 2,550.00

202-00000

0015 REMOVAL OF STRUCTURE 13.000 10.000

EACH 3.000 2,100.00

700.00000 13.000 9,100.00

202-00001

0020 *REMOVAL OF TREE 63.000 41.000

EACH 0.000 0.00

210.00000 41.000 8,610.00

202-00010

0025 TREE TRIMMING 10.000 2.000

EACH 0.000 0.00

140.00000 2.000 280.00

202-00011

0030 REMOVAL OF PIPE 319.000 319.000

LF 0.000 0.00

17.00000 319.000 5,423.00

202-00035

0035 *REMOVAL OF DELINEATOR 40.000 24.000

EACH 0.000 0.00

6.00000 24.000 144.00

202-00090

0040 *REMOVAL OF SIDEWALK 42.000 40.390

SY 0.000 0.00

7.10000 40.390 286.77

202-00200

0045 *REMOVAL OF GUTTER 75.000 42.000

LF 0.000 0.00

8.20000 42.000 344.40

202-00202

0050 *REMOVAL OF CURB AND GUTTER 5,607.000 4,185.500

LF 0.000 0.00

5.15000 4,185.500 21,555.33

202-00203

0055 *REMOVAL OF CONCRETE PAVEMENT 325.990 325.990

SY 0.000 0.00

12.20000 325.990 3,977.08

202-00210
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PCN: 13076-BID ESTIMATE RUN 04/04/2005

PROJECT: DEMO R600-144 ESTIMATE NO: 0015 12:41:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF ASPHALT MAT 10,957.000 9,442.970

SY 0.000 0.00

3.05000 9,442.970 28,801.06

202-00220

0065 *REMOVAL OF ASPHALT MAT (PLANING) 2,812.000 2,567.170

SY 0.000 0.00

7.00000 2,567.170 17,970.19

202-00240

0070 *REMOVAL OF PAVEMENT MARKING 795.000 505.500

SF 0.000 0.00

2.10000 505.500 1,061.55

202-00250

0075 *REMOVAL OF OVERHEAD SIGN STRUCTURE 2.000 1.000

EACH 0.000 0.00

3,600.00000 1.000 3,600.00

202-00805

0080 *REMOVAL OF GROUND SIGN 41.000 25.000

EACH 0.000 0.00

130.00000 25.000 3,250.00

202-00810

0085 *REMOVAL OF SIGN PANEL 9.000 6.000

EACH 0.000 0.00

410.00000 6.000 2,460.00

202-00821

0090 *REMOVAL OF CONCRETE FOOTING 31.000 13.000

EACH 0.000 0.00

410.00000 13.000 5,330.00

202-00900

0095 REMOVAL OF FENCE 1,268.000 1,268.000

LF 0.000 0.00

5.25000 1,268.000 6,657.00

202-01000

0100 *REMOVAL OF GUARDRAIL TYPE 3 1,268.800 1,268.800

LF 0.000 0.00

3.00000 1,268.800 3,806.40

202-01130

0105 REMOVAL OF GUARDRAIL TYPE 4 230.000 188.000

LF 0.000 0.00

12.00000 188.000 2,256.00

202-01140

0110 PLUG CULVERT 3.000 3.000

EACH 0.000 0.00

500.00000 3.000 1,500.00

202-04001
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PCN: 13076-BID ESTIMATE RUN 04/04/2005

PROJECT: DEMO R600-144 ESTIMATE NO: 0015 12:41:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 CLEAN VALVE BOX 9.000 0.000

EACH 0.000 0.00

70.00000 0.000 0.00

202-04005

0120 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 19,227.000 13,142.000

CY 1,047.000 9,946.50

9.50000 14,189.000 134,795.50

203-00060

0125 *POTHOLING 69.000 69.000

HOUR 0.000 0.00

160.00000 69.000 11,040.00

203-01597

0130 *TOPSOIL 6,559.000 713.300

CY 0.000 0.00

11.25000 713.300 8,024.63

207-00205

0135 *EROSION BALES (WEED FREE) 90.000 0.000

EACH 0.000 0.00

15.50000 0.000 0.00

208-00011

0140 *SILT FENCE 2,560.000 1,991.000

LF 0.000 0.00

1.55000 1,991.000 3,086.05

208-00020

0145 CONCRETE WASHOUT STRUCTURE 3.000 1.000

EACH 0.000 0.00

1,100.00000 1.000 1,100.00

208-00045

0150 STORM DRAIN INLET PROTECTION 9.000 8.000

EACH 0.000 0.00

260.00000 8.000 2,080.00

208-00050

0155 *STABILIZED CONSTRUCTION ENTRANCE 6.000 5.000

EACH 0.000 0.00

1,100.00000 5.000 5,500.00

208-00070

0160 *SEDIMENT REMOVAL AND DISPOSAL 1.000 0.850

L S 0.000 0.00

2,600.00000 0.850 2,210.00

208-00100

0165 EROSION CONTROL SUPERVISOR 1.000 0.950

L S 0.000 0.00

2,800.00000 0.950 2,660.00

208-00200
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PCN: 13076-BID ESTIMATE RUN 04/04/2005

PROJECT: DEMO R600-144 ESTIMATE NO: 0015 12:41:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *TEMPORARY BERMS 350.000 350.000

LF 0.000 0.00

4.25000 350.000 1,487.50

208-00300

0175 RESET FIRE HYDRANT 2.000 1.000

EACH 0.000 0.00

3,000.00000 1.000 3,000.00

210-00050

0180 *RESET FLAGPOLE 5.000 5.000

EACH 0.000 0.00

675.00000 5.000 3,375.00

210-00200

0185 *RESET FLOODLIGHT 3.000 1.500

EACH 0.000 0.00

675.00000 1.500 1,012.50

210-00770

0190 *RESET GROUND SIGN 6.000 2.000

EACH 0.000 0.00

155.00000 2.000 310.00

210-00810

0195 *RESET SIGN PANEL 11.000 3.000

EACH 0.000 0.00

410.00000 3.000 1,230.00

210-00815

0200 ADJUST MANHOLE 31.000 9.000

EACH 0.000 0.00

450.00000 9.000 4,050.00

210-04010

0205 MODIFY MANHOLE 2.000 2.000

EACH 0.000 0.00

1,600.00000 2.000 3,200.00

210-04015

0210 ADJUST VALVE BOX 18.000 9.000

EACH 0.000 0.00

125.00000 9.000 1,125.00

210-04050

0215 *SEEDING (NATIVE) 4.100 0.000

ACRE 0.000 0.00

410.00000 0.000 0.00

212-00006

0220 *SOD 526.000 330.000

SF 0.000 0.00

0.75000 330.000 247.50

212-00050
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PCN: 13076-BID ESTIMATE RUN 04/04/2005

PROJECT: DEMO R600-144 ESTIMATE NO: 0015 12:41:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *MULCHING (WEED FREE) 4.100 0.000

ACRE 0.000 0.00

315.00000 0.000 0.00

213-00003

0230 *MULCH TACKIFIER 1,230.000 0.000

LB 0.000 0.00

1.70000 0.000 0.00

213-00061

0235 *SOIL RETENTION BLANKET (EXCELSIOR) 370.000 0.000

SY 0.000 0.00

1.85000 0.000 0.00

216-00015

0240 *HERBICIDE TREATMENT 19,902.000 6,484.600

SY 0.000 0.00

0.10000 6,484.600 648.46

217-00000

0245 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 100.000 70.430

TON 0.000 0.00

105.00000 70.430 7,395.15

403-00720

0250 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 10,489.000 4,153.400

TON 0.000 0.00

35.00000 4,153.400 145,369.00

403-33841

0255 *EMULSIFIED ASPHALT (SLOW-SETTING) 5,180.000 452.093

GAL 0.000 0.00

1.60000 452.093 723.35

411-10255

0260 CONCRETE PAVEMENT (10 INCH) 146.000 47.000

SY 0.000 0.00

55.00000 47.000 2,585.00

412-01000

0265 *DRILLED CAISSON (42 INCH) 20.000 20.000

LF 0.000 0.00

130.00000 20.000 2,600.00

503-00042

0270 *DRILLED CAISSON (48 INCH) 21.000 0.000

LF 0.000 0.00

140.00000 0.000 0.00

503-00048

0275 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 120.590 25.190

CY 95.400 25,758.00

270.00000 120.590 32,559.30

507-00100
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PCN: 13076-BID ESTIMATE RUN 04/04/2005

PROJECT: DEMO R600-144 ESTIMATE NO: 0015 12:41:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *PEDESTRIAN RAILING (STEEL) 480.000 0.000

LF 0.000 0.00

70.00000 0.000 0.00

514-00200

0285 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,062.000 648.000

LF 0.000 0.00

56.00000 648.000 36,288.00

603-01185

0286 27 IN RCP (CIP) CLASS IV 40.000 40.000

LF 0.000 0.00

75.00000 40.000 3,000.00

603-01275

0290 10 INCH PLASTIC PIPE 38.000 0.000

LF 0.000 0.00

36.00000 0.000 0.00

603-50010

0295 *INLET TYPE 16 (5 FOOT) 6.000 6.000

EACH 0.000 0.00

2,000.00000 6.000 12,000.00

604-16005

0300 *INLET TYPE R  L 5 (5 FOOT) 2.000 2.000

EACH 0.000 0.00

2,200.00000 2.000 4,400.00

604-19105

0305 *INLET TYPE R  L 10 (5 FOOT) 2.000 2.000

EACH 0.000 0.00

3,500.00000 2.000 7,000.00

604-19205

0310 *INLET TYPE R  L 15 (5 FOOT) 1.000 0.000

EACH 0.000 0.00

4,000.00000 0.000 0.00

604-19305

0315 *MANHOLE SLAB BASE (SPECIAL) 1.000 0.000

EACH 0.000 0.00

19,000.00000 0.000 0.00

604-30000

0320 MANHOLE SLAB BASE (5 FOOT) 5.000 2.000

EACH 0.000 0.00

2,300.00000 2.000 4,600.00

604-30005

0325 MANHOLE SLAB BASE (15 FOOT) 3.000 3.000

EACH 0.000 0.00

4,500.00000 3.000 13,500.00

604-30015
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PCN: 13076-BID ESTIMATE RUN 04/04/2005

PROJECT: DEMO R600-144 ESTIMATE NO: 0015 12:41:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 MANHOLE SLAB BASE (25 FOOT) 1.000 0.000

EACH 0.000 0.00

7,400.00000 0.000 0.00

604-30025

0335 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,130.000 650.000

LF 0.000 0.00

10.75000 650.000 6,987.50

606-00301

0340 *GUARDRAIL TYPE 7 (STYLE CA) 515.000 350.000

LF 20.000 800.00

40.00000 370.000 14,800.00

606-00710

0340 MATERIAL ALLOWANCE EPOXY RE-BAR, (515 OF 1810 FOR 
$1.75 / LF)

157.999

LF -19.151 -123.01

6.42300 138.848 891.82

0345 *GUARDRAIL TYPE 7 (STYLE CE) 507.000 179.000

LF 328.000 22,960.00

70.00000 507.000 35,490.00

606-00740

0345 MATERIAL ALLOWANCE EPOXY RE-BAR 301.000

LF -301.000 -526.75

1.75000 0.000 0.00

0350 *END ANCHORAGE TYPE 3D 2.000 1.000

EACH 0.000 0.00

480.00000 1.000 480.00

606-01340

0355 *END ANCHORAGE TYPE 3K 2.000 0.000

EACH 0.000 0.00

650.00000 0.000 0.00

606-01390

0360 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 2.000 1.000

EACH 0.000 0.00

1,200.00000 1.000 1,200.00

606-02001

0365 *END ANCHORAGE (NONFLARED) 1.000 1.000

EACH 0.000 0.00

1,525.00000 1.000 1,525.00

606-02003

0370 FENCE (TEMPORARY) 1,686.000 250.000

LF 0.000 0.00

5.15000 250.000 1,287.50

607-11580



CONTID: C13076 COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 13076-BID ESTIMATE RUN 04/04/2005

PROJECT: DEMO R600-144 ESTIMATE NO: 0015 12:41:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 FENCE CHAIN LINK (72 INCH) 120.000 120.000

LF 0.000 0.00

30.00000 120.000 3,600.00

607-53172

0380 CONCRETE SIDEWALK 198.540 171.340

SY 27.200 734.40

27.00000 198.540 5,360.58

608-00000

0385 CONCRETE SIDEWALK (6 INCH) 1,993.010 1,955.300

SY 37.710 1,131.30

30.00000 1,993.010 59,790.30

608-00006

0390 CONCRETE CURB RAMP 67.000 47.880

SY 0.000 0.00

125.00000 47.880 5,985.00

608-00010

0395 CONCRETE SIDEWALK (COLORED) 836.000 95.200

SY 477.200 21,951.20

46.00000 572.400 26,330.40

608-00350

0400 CURB AND GUTTER TYPE 2 (SECTION I-B) 197.000 157.000

LF 40.000 440.00

11.00000 197.000 2,167.00

609-21010

0405 CURB AND GUTTER TYPE 2 (SECTION II-B) 6,584.000 3,192.000

LF 245.000 2,695.00

11.00000 3,437.000 37,807.00

609-21020

0410 GUTTER TYPE 2 (2 FOOT) 867.000 867.000

LF 0.000 0.00

20.00000 867.000 17,340.00

609-24002

0415 MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 17,791.000 9,612.280

SF 920.000 4,600.00

5.00000 10,532.280 52,661.40

610-00020

0420 DELINEATOR (FLEXIBLE) (TYPE I) 14.000 0.000

EACH 0.000 0.00

16.00000 0.000 0.00

612-00041

0425 DELINEATOR (FLEXIBLE) (TYPE III) 1.000 0.000

EACH 0.000 0.00

17.00000 0.000 0.00

612-00043
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PCN: 13076-BID ESTIMATE RUN 04/04/2005

PROJECT: DEMO R600-144 ESTIMATE NO: 0015 12:41:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0430 *2 INCH ELECTRICAL CONDUIT 4,145.000 3,674.000

LF 149.000 596.00

4.00000 3,823.000 15,292.00

613-00200

0435 *2 INCH ELECTRICAL CONDUIT (JACKED) 345.000 63.000

LF 0.000 0.00

6.25000 63.000 393.75

613-00201

0440 *3 INCH ELECTRICAL CONDUIT 4,890.000 3,309.000

LF 234.000 1,053.00

4.50000 3,543.000 15,943.50

613-00300

0445 *3 INCH ELECTRICAL CONDUIT (JACKED) 1,778.000 1,778.000

LF 0.000 0.00

6.60000 1,778.000 11,734.80

613-00301

0450 *WIRING 1.000 0.000

L S 0.000 0.00

1,600.00000 0.000 0.00

613-10000

0455 *LIGHT STANDARD AND LUMINAIRE (PEDESTRIAN) 9.000 0.000

EACH 9.000 21,600.00

2,400.00000 9.000 21,600.00

613-30005

0455 MATERIAL ALLOWANCE POLES 9.000

EACH -9.000 -17,225.91

1,913.99000 0.000 0.00

0460 *LIGHT STANDARD STEEL (35 FOOT) 23.000 3.000

EACH 8.000 8,800.00

1,100.00000 11.000 12,100.00

613-32350

0460 MATERIAL ALLOWANCE 22-PH1 POLES AND 1 PH2 20.000

EACH -8.000 -5,343.60

667.95000 12.000 8,015.40

0465 *CONCRETE FOUNDATION PAD 40.000 23.000

EACH 0.000 0.00

600.00000 23.000 13,800.00

613-40000

0470 *SECONDARY SERVICE PEDESTAL 2.000 0.000

EACH 0.000 0.00

1,850.00000 0.000 0.00

613-50150
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PCN: 13076-BID ESTIMATE RUN 04/04/2005

PROJECT: DEMO R600-144 ESTIMATE NO: 0015 12:41:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0475 *LUMINAIRE HIGH PRESSURE SODIUM (150 WATT) 1.000 0.000

EACH 0.000 0.00

990.00000 0.000 0.00

613-70150

0475 MATERIAL ALLOWANCE FIXTURES 1.000

EACH 0.000 0.00

824.30300 1.000 824.30

0480 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 26.000 6.000

EACH 8.000 8,200.00

1,025.00000 14.000 14,350.00

613-70250

0480 MATERIAL ALLOWANCE FIXTURES 20.000

EACH -8.000 -6,594.42

824.30300 12.000 9,891.64

0485 *SIGN PANEL (CLASS I) 190.000 36.500

SF 62.500 1,015.63

16.25000 99.000 1,608.75

614-00011

0490 *SIGN PANEL (CLASS II) 239.800 127.300

SF 9.000 166.50

18.50000 136.300 2,521.55

614-00012

0495 *SIGN PANEL (CLASS III) 667.000 364.000

SF 0.000 0.00

20.50000 364.000 7,462.00

614-00013

0500 *STEEL SIGN POST (2.5X2.5 INCH TUBING) 9.000 0.000

LF 0.000 0.00

21.00000 0.000 0.00

614-00220

0505 *STEEL SIGN POST (S 3X5.7) 11.000 0.000

LF 0.000 0.00

26.00000 0.000 0.00

614-00357

0510 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST & SOCKET) 179.000 47.000

LF 11.500 241.50

21.00000 58.500 1,228.50

614-01502

0515 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 274.500 141.000

LF 25.500 790.50

31.00000 166.500 5,161.50

614-01552
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PCN: 13076-BID ESTIMATE RUN 04/04/2005

PROJECT: DEMO R600-144 ESTIMATE NO: 0015 12:41:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0520 MONOTUBE OVERHEAD SIGN CANTILEVER (18 INCH DIAMETER) 1.000 0.000

EACH 0.000 0.00

18,000.00000 0.000 0.00

614-31800

0520 MATERIAL ALLOWANCE SIGN STRUCTURE 1.000

EACH 0.000 0.00

11,740.00000 1.000 11,740.00

0525 MONOTUBE OVERHEAD SIGN CANTILEVER (20 INCH DIAMETER) 1.000 0.000

EACH 0.000 0.00

20,000.00000 0.000 0.00

614-32000

0525 MATERIAL ALLOWANCE SIGN STRUCTURE 1.000

EACH 0.000 0.00

13,740.00000 1.000 13,740.00

0530 *PEDESTRIAN SIGNAL FACE (16-16) 4.000 2.000

EACH 0.000 0.00

755.00000 2.000 1,510.00

614-70116

0530 MATERIAL ALLOWANCE PEDESTRIAN SIGNAL FACE 2.000

EACH 0.000 0.00

550.00000 2.000 1,100.00

0535 *TRAFFIC SIGNAL FACE (12-12-12) 14.000 5.000

EACH 5.000 4,300.00

860.00000 10.000 8,600.00

614-70336

0535 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE 9.000

EACH -5.000 -3,250.00

650.00000 4.000 2,600.00

0540 *TRAFFIC SIGNAL CONTROLLER CABINET 1.000 0.000

EACH 0.000 0.00

8,300.00000 0.000 0.00

614-72855

0540 MATERIAL ALLOWANCE CABINET 1.000

EACH 0.000 0.00

7,200.00000 1.000 7,200.00

0545 *PEDESTRIAN PUSH BUTTON 4.000 2.000

EACH 0.000 0.00

160.00000 2.000 320.00

614-72860



CONTID: C13076 COLORADO DEPARTMENT OF TRANSPORTATION Page 13

PCN: 13076-BID ESTIMATE RUN

PROJECT: DEMO R600-144 ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0545 MATERIAL ALLOWANCE PED PUSH BUTTONS 2.000

EACH 0.000 0.00

100.00000 2.000 200.00

0550 *FIRE PREEMPTION UNIT AND TIMER 2.000 0.000

EACH 0.000 0.00

2,600.00000 0.000 0.00

614-72866

0555 *INTERSECTION DETECTION SYSTEM (CAMERA) 3.000 2.000

EACH 0.000 0.00

6,800.00000 2.000 13,600.00

614-72886

0555 MATERIAL ALLOWANCE CAMERAS 1.000

EACH 0.000 0.00

5,957.45330 1.000 5,957.45

0560 *TRAFFIC SIGNAL-LIGHT POLE STEEL 1.000 1.000

EACH 0.000 0.00

5,200.00000 1.000 5,200.00

614-81000

0560 MATERIAL ALLOWANCE LT POLE 0.000

EACH 0.000 0.00

3,009.60000 0.000 0.00

0565 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 3.000 1.500

EACH 0.500 5,875.00

11,750.00000 2.000 23,500.00

614-81010

0565 MATERIAL ALLOWANCE LT POLE (1) M 1.500

EACH -0.500 -4,331.25

8,662.50000 1.000 8,662.50

0570 *IMPACT ATTENUATOR (QUADGUARD) 1.000 0.000

EACH 0.000 0.00

14,000.00000 0.000 0.00

614-85115

0575 *TELEMETRY (FIELD) 1.000 0.000

EACH 0.000 0.00

3,800.00000 0.000 0.00

614-86105

0580 *TRAFFIC SIGNAL CONTROLLER (SOLID STATE) 
(FULL-ACTUATED) 

1.000 0.000

EACH 0.000 0.00

2,400.00000 0.000 0.00

614-86238
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PCN: 13076-BID ESTIMATE RUN

PROJECT: DEMO R600-144 ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0580 MATERIAL ALLOWANCE CONTROLLER 1.000

EACH 0.000 0.00

1,900.00000 1.000 1,900.00

0585 *TEST FIBER OPTIC CABLE 1.000 0.000

L S 0.000 0.00

850.00000 0.000 0.00

614-87350

0590 *FIBER OPTIC CABLE (SPECIAL) 4,435.000 0.000

LF 0.000 0.00

1.75000 0.000 0.00

614-87401

0595 BOLLARD 6.000 0.000

EACH 0.000 0.00

425.00000 0.000 0.00

622-00270

0600 *CONSTRUCTION SURVEYING 1.000 0.810

L S 0.000 0.00

42,000.00000 0.810 34,020.00

625-00000

0605 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

280,000.00000 1.000 280,000.00

626-00000

0610 PUBLIC INFORMATION SERVICES 1.000 0.500

L S 0.000 0.00

5,000.00000 0.500 2,500.00

626-01000

0615 *THERMOPLASTIC PAVEMENT MARKING 3,827.000 0.000

SF 0.000 0.00

1.60000 0.000 0.00

627-00002

0620 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 1,353.000 0.000

SF 0.000 0.00

9.25000 0.000 0.00

627-01000

0625 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

198.000 107.000

SF 0.000 0.00

12.75000 107.000 1,364.25

627-30325

0626 CONST SURVEYING (HOUR) IN ADDITION TO ITEM 625-00000, 
CONSTRUCTION SURVEYING, AND

12.500 12.500

HOUR 0.000 0.00

100.00000 12.500 1,250.00

625-00001



CONTID: C13076 COLORADO DEPARTMENT OF TRANSPORTATION Page 15

PCN: 13076-BID ESTIMATE RUN 04/04/2005

PROJECT: DEMO R600-144 ESTIMATE NO: 0015 12:41:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0630 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

714.000 252.000

SF 0.000 0.00

10.25000 252.000 2,583.00

627-30330

0635 *FLAGGING 512.500 512.500

HOUR 0.000 0.00

20.00000 512.500 10,250.00

630-00000

0640 UNIFORMED TRAFFIC CONTROL 72.000 72.000

HOUR 0.000 0.00

45.00000 72.000 3,240.00

630-00003

0645 TRAFFIC CONTROL INSPECTION 240.000 212.000

DAY 4.000 360.00

90.00000 216.000 19,440.00

630-00007

0650 *TRAFFIC CONTROL MANAGEMENT 240.000 162.000

DAY 10.000 3,700.00

370.00000 172.000 63,640.00

630-00012

0655 TRAFFIC CONTROL VEHICLE 10.000 5.000

DAY 0.000 0.00

125.00000 5.000 625.00

630-00020

0660 FLASHING BEACON (PORTABLE) 2.000 1.000

EACH 0.000 0.00

1,750.00000 1.000 1,750.00

630-80001

0665 BARRICADE (TYPE 3 M-B) (TEMPORARY) 5.000 2.500

EACH 0.000 0.00

250.00000 2.500 625.00

630-80336

0670 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 58.000 29.000

EACH 0.000 0.00

65.00000 29.000 1,885.00

630-80341

0675 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 40.000 20.000

EACH 0.000 0.00

180.00000 20.000 3,600.00

630-80342

0680 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 17.000 8.500

EACH 0.000 0.00

185.00000 8.500 1,572.50

630-80343
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PCN: 13076-BID ESTIMATE RUN 04/04/2005

PROJECT: DEMO R600-144 ESTIMATE NO: 0015 12:41:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0685 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 366.800 183.400

SF 0.000 0.00

15.00000 183.400 2,751.00

630-80344

0690 PORTABLE MESSAGE SIGN PANEL 2.000 0.500

EACH 0.000 0.00

12,000.00000 0.500 6,000.00

630-80355

0695 DRUM CHANNELIZING DEVICE 87.000 33.000

EACH 0.000 0.00

50.00000 33.000 1,650.00

630-80360

0700 CONCRETE BARRIER (TEMPORARY) 1,360.000 680.000

LF 0.000 0.00

13.00000 680.000 8,840.00

630-80370

0705 TRAFFIC CONE 151.000 75.500

EACH 0.000 0.00

10.00000 75.500 755.00

630-80380

0710 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000

L S 0.000 0.00

6,500.00000 0.000 0.00

630-80510

0715 IMPACT ATTENUATOR (TEMPORARY) 1.000 0.000

EACH 0.000 0.00

6,000.00000 0.000 0.00

630-85010

0720 F/A MINOR CONTRACT REVISIONS 300,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0725 F/A ON-THE-JOB TRAINEE 20,480.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021

0730 F/A QUALITY INCENTIVE PAYMENT 15,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025

0735 F/A ROADWAY SMOOTHNESS 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035
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PCN: 13076-BID ESTIMATE RUN 04/04/2005

PROJECT: DEMO R600-144 ESTIMATE NO: 0015 12:41:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0740 F/A RELOCATE UTILITIES (WATER, STORM AND SAN. SEWER) 20,000.000 6,028.910

F A 0.000 0.00

1.00000 6,028.910 6,028.91

700-70100

0745 F/A LANDSCAPING RESTORATION 6,317.840 6,317.840

F A 0.000 0.00

1.00000 6,317.840 6,317.84

700-70310

0750 F/A EROSION CONTROL 22,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380

0755 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70589

1015 ADDED ITEM (DOLLAR)/ SUBGRADE STABILIZATION 1,364.040 1,364.040

DOL 0.000 0.00

1.00000 1,364.040 1,364.04

900-00006

1020 PVMT MKG PAINT (LOW VOC SOLVENT BASE) 10.300 0.000

GAL 0.000 0.00

45.00000 0.000 0.00

627-00012

1025 INLET TY 16 (S) (SPEC) ADDED INLET (#11) NE CORNER 
20TH AND CLAY.

1.000 1.000

EACH 0.000 0.00

3,380.00000 1.000 3,380.00

604-16050

1030 FLASH ARROW PANEL (C TY) ARROW BOARDS FOR INTERSTATE 
CLOSURES.

3.000 1.500

EACH 0.000 0.00

1,400.00000 1.500 2,100.00

630-80358

1040 GDRIAL TY 7 (STY CA) (SPEC) FIELD REVISION #2 190.000 190.000

LF 0.000 0.00

65.00000 190.000 12,350.00

606-00716

1045 TRANSITION TY 3G FIELD REVISION #2 1.000 1.000

EACH 0.000 0.00

1,400.00000 1.000 1,400.00

606-01370

1050 TIMBER SIGN POST (6X6 IN) FOR ADDED SIGN (SPECIAL) 
"BUSINESS ACCESS"

36.000 36.000

LF 0.000 0.00

21.75000 36.000 783.00

614-00066
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PCN: 13076-BID ESTIMATE RUN 04/04/2005

PROJECT: DEMO R600-144 ESTIMATE NO: 0015 12:41:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1055 ADDED ITEM (DOLLAR)/ NON-CONFORMITY WITH PLANS AND 
SPECS

-318.000 -318.000

DOL 0.000 0.00

1.00000 -318.000 -318.00

900-00006

1060 ADDED ITEM (FOOT)/ THICKENED FOOTING FOR HANDRAIL 
ANCHOR SUPPORT

591.000 263.000

LF 328.000 1,226.72

3.74000 591.000 2,210.34

900-00012

CAT 0200 $113,646.31 1,605,382.74CURRENT AMT 2,871,727.38 $$

CAT NO0300 WALL A 

0760 *STRUCTURE EXCAVATION 2,432.000 0.000

CY 0.000 0.00

6.15000 0.000 0.00

206-00000

0765 *STRUCTURE BACKFILL (CLASS 1) 1,991.000 0.000

CY 0.000 0.00

14.50000 0.000 0.00

206-00100

0770 *STRUCTURE BACKFILL (CLASS 2) 62.000 0.000

CY 0.000 0.00

9.50000 0.000 0.00

206-00200

0775 *DRILLED CAISSON (24 INCH) 306.000 0.000

LF 0.000 0.00

42.00000 0.000 0.00

503-00024

0780 *DRILLED CAISSON (36 INCH) 1,068.000 0.000

LF 0.000 0.00

62.00000 0.000 0.00

503-00036

0785 *CONCRETE CLASS D (WALL) 383.000 0.000

CY 0.000 0.00

360.00000 0.000 0.00

601-03050

0790 *STRUCTURAL CONCRETE COATING 8,249.000 0.000

SF 0.000 0.00

0.90000 0.000 0.00

601-40301

0795 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 7,510.000 0.000

SF 0.000 0.00

1.30000 0.000 0.00

601-40302
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PCN: 13076-BID ESTIMATE RUN 04/04/2005

PROJECT: DEMO R600-144 ESTIMATE NO: 0015 12:41:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 WALL A 

0800 REINFORCING STEEL 24,138.000 0.000

LB 0.000 0.00

0.54000 0.000 0.00

602-00000

0805 REINFORCING STEEL (EPOXY COATED) 21,992.000 0.000

LB 0.000 0.00

0.65000 0.000 0.00

602-00020

0810 *GEOCOMPOSITE DRAIN WITHOUT PIPE 467.000 0.000

SY 0.000 0.00

6.75000 0.000 0.00

605-83001

CAT 0300 $0.00 0.00CURRENT AMT 309,031.97 $$

CAT NO0301 WALL B 

0815 *STRUCTURE EXCAVATION 30.000 0.000

CY 0.000 0.00

6.15000 0.000 0.00

206-00000

0820 *STRUCTURE BACKFILL (CLASS 1) 344.000 0.000

CY 0.000 0.00

14.50000 0.000 0.00

206-00100

0825 *STRUCTURE BACKFILL (CLASS 2) 13.000 0.000

CY 0.000 0.00

9.50000 0.000 0.00

206-00200

0830 *DRILLED CAISSON (24 INCH) 156.000 0.000

LF 0.000 0.00

42.00000 0.000 0.00

503-00024

0835 *DRILLED CAISSON (36 INCH) 225.000 0.000

LF 0.000 0.00

62.00000 0.000 0.00

503-00036

0840 *PEDESTRIAN RAILING (STEEL) 150.000 0.000

LF 0.000 0.00

70.00000 0.000 0.00

514-00200

0845 *CONCRETE CLASS D (WALL) 70.000 0.000

CY 0.000 0.00

360.00000 0.000 0.00

601-03050
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PCN: 13076-BID ESTIMATE RUN 04/04/2005

PROJECT: DEMO R600-144 ESTIMATE NO: 0015 12:41:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 WALL B 

0850 *STRUCTURAL CONCRETE COATING 1,537.000 0.000

SF 0.000 0.00

0.90000 0.000 0.00

601-40301

0855 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 1,387.000 0.000

SF 0.000 0.00

1.30000 0.000 0.00

601-40302

0860 REINFORCING STEEL 3,961.000 0.000

LB 0.000 0.00

0.54000 0.000 0.00

602-00000

0865 REINFORCING STEEL (EPOXY COATED) 3,359.000 0.000

LB 0.000 0.00

0.65000 0.000 0.00

602-00020

0870 *GEOCOMPOSITE DRAIN WITHOUT PIPE 76.000 0.000

SY 0.000 0.00

6.75000 0.000 0.00

605-83001

CAT 0301 $0.00 0.00CURRENT AMT 69,519.69 $$

CAT NO0302 WALL C 

0875 *STRUCTURE EXCAVATION 1,735.000 1,735.000

CY 0.000 0.00

6.15000 1,735.000 10,670.25

206-00000

0880 *STRUCTURE BACKFILL (CLASS 1) 1,418.000 1,418.000

CY 0.000 0.00

14.50000 1,418.000 20,561.00

206-00100

0885 *STRUCTURE BACKFILL (CLASS 2) 118.000 118.000

CY 0.000 0.00

9.50000 118.000 1,121.00

206-00200

0890 *FILTER MATERIAL (CLASS B) 100.000 100.000

CY 0.000 0.00

44.00000 100.000 4,400.00

206-00520

0895 *DRILLED CAISSON (24 INCH) 2,262.100 2,262.100

LF 0.000 0.00

42.00000 2,262.100 95,008.20

503-00024
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PCN: 13076-BID ESTIMATE RUN

PROJECT: DEMO R600-144 ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 WALL C 

0895 MATERIAL ALLOWANCE BLACK RE-BAR 0.000

LF 0.000 0.00

10.35000 0.000 0.00

0900 *DRILLED CAISSON (36 INCH) 1,962.300 1,962.300

LF 0.000 0.00

62.00000 1,962.300 121,662.60

503-00036

0900 MATERIAL ALLOWANCE BLACK RE-BAR 0.000

LF 0.000 0.00

17.50000 0.000 0.00

0905 *PEDESTRIAN RAILING (STEEL) 743.000 0.000

LF 0.000 0.00

70.00000 0.000 0.00

514-00200

0910 *CONCRETE CLASS D (WALL) 581.000 581.000

CY 0.000 0.00

360.00000 581.000 209,160.00

601-03050

0915 *STRUCTURAL CONCRETE COATING 15,220.000 0.000

SF 0.000 0.00

0.90000 0.000 0.00

601-40301

0920 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 13,802.000 0.000

SF 0.000 0.00

1.30000 0.000 0.00

601-40302

0925 REINFORCING STEEL 50,028.000 50,028.000

LB 0.000 0.00

0.54000 50,028.000 27,015.12

602-00000

0925 MATERIAL ALLOWANCE WALL C2 BLACK STEEL 0.000

LB 0.000 0.00

0.25750 0.000 0.00

0925 MATERIAL ALLOWANCE WALL C2 BLACK STEEL 0.000

LB 0.000 0.00

0.25750 0.000 0.00

0930 REINFORCING STEEL (EPOXY COATED) 14,532.000 14,532.000

LB 0.000 0.00

0.65000 14,532.000 9,445.80

602-00020
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PROJECT: DEMO R600-144 ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 WALL C 

0930 MATERIAL ALLOWANCE 0.000

LB 0.000 0.00

0.55250 0.000 0.00

0935 *GEOCOMPOSITE DRAIN WITHOUT PIPE 48.000 47.300

SY 0.000 0.00

6.75000 47.300 319.27

605-83001

0940 *GEOCOMPOSITE DRAIN WITH PIPE 685.000 614.300

SY 0.000 0.00

17.50000 614.300 10,750.25

605-83002

CAT 0302 $0.00 510,113.50CURRENT AMT 595,006.07 $$

CAT NO0303 WALL D 

0945 *STRUCTURE EXCAVATION 293.000 293.000

CY 0.000 0.00

6.15000 293.000 1,801.95

206-00000

0950 *STRUCTURE BACKFILL (CLASS 2) 46.000 46.000

CY 0.000 0.00

9.50000 46.000 437.00

206-00200

0955 *DRILLED CAISSON (24 INCH) 470.500 470.500

LF 0.000 0.00

42.00000 470.500 19,761.00

503-00024

0960 *DRILLED CAISSON (30 INCH) 546.800 546.800

LF 0.000 0.00

55.00000 546.800 30,074.00

503-00030

0965 *DRILLED CAISSON (36 INCH) 970.000 949.300

LF 0.000 0.00

62.00000 949.300 58,856.60

503-00036

0970 *CONCRETE CLASS D (WALL) 253.000 253.000

CY 0.000 0.00

360.00000 253.000 91,080.00

601-03050

0975 *STRUCTURAL CONCRETE COATING 5,380.000 0.000

SF 0.000 0.00

0.90000 0.000 0.00

601-40301
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PCN: 13076-BID ESTIMATE RUN 04/04/2005

PROJECT: DEMO R600-144 ESTIMATE NO: 0015 12:41:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0303 WALL D 

0980 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 4,829.000 0.000

SF 0.000 0.00

1.30000 0.000 0.00

601-40302

0985 REINFORCING STEEL 11,672.000 11,672.000

LB 0.000 0.00

0.54000 11,672.000 6,302.88

602-00000

0990 REINFORCING STEEL (EPOXY COATED) 13,510.000 13,510.000

LB 0.000 0.00

0.65000 13,510.000 8,781.50

602-00020

0995 *GEOCOMPOSITE DRAIN WITHOUT PIPE 405.600 405.600

SY 0.000 0.00

6.75000 405.600 2,737.80

605-83001

1035 ADDED ITEM (LUMP SUM)/ PERMANENT SHORING AT WALL D 
SEWER CONLICT

1.000 1.000

L S 0.000 0.00

12,000.00000 1.000 12,000.00

900-00014

CAT 0303 $0.00 231,832.73CURRENT AMT 244,235.83 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1000 FIELD OFFICE (SPECIAL) 1.000 1.000

EACH 0.000 0.00

40,000.00000 1.000 40,000.00

620-00005

1005 FIELD LABORATORY (SPECIAL) 1.000 1.000

EACH 0.000 0.00

25,000.00000 1.000 25,000.00

620-00014

1010 SANITARY FACILITY 1.000 0.000

EACH 0.000 0.00

1,700.00000 0.000 0.00

620-00020

CAT 0400 $0.00 65,000.00CURRENT AMT 66,700.00 $$

PROJECT TOTAL 113,646.31 $ 2,412,328.97CURRENT AMT 4,156,220.94 $$


